GANTT CHART - 24 months, 1 March 2027 to 28 February 2029

Fungal and microbial colonisation of tropical educational building exteriors: molecular characterisation and campus air-quality context at UTS Sibu

Dr Armstrong Ighodalo Omoregie | BERI, School of Built Environment, UTS | UTS Matching Grant, Cycle 1/2027



Diamonds R1-R6: quarterly sampling rounds. R1-R4 = one complete annual seasonal round. R5 and R6 repeat the R1 and R2 phases twelve months later.

Sampling closes September 2028 and molecular work December 2028, leaving the final months for analysis, writing and closure. Fixed term, no extension.

The SBC permit is applied for on commencement; no sampling or transfer of biological material occurs before it is issued.