SAMPLING ROUND SCHEDULE

Fungal and microbial colonisation of tropical educational building exteriors: molecular characterisation and campus air-quality context at UTS Sibu
Dr Armstrong Ighodalo Omoregie | BERI, School of Built Environment, UTS | UTS Matching Grant, Cycle 1/2027

Round	Month	Seasonal phase	Note
R1	April 2027	Inter-monsoon, onset of Southwest monsoon	
R2	July 2027	Southwest monsoon	
R3	October 2027	Inter-monsoon, preceding Northeast monsoon	
R4	January 2028	Northeast monsoon	
R5	April 2028	Inter-monsoon, onset of Southwest monsoon	*twelve-month repeat of R1*
R6	July 2028	Southwest monsoon	*twelve-month repeat of R2*

Rounds 1 to 4 constitute a complete annual seasonal round, covering both monsoon phases and both inter-monsoon periods. Rounds 5 and 6 resample the Round 1 and Round 2 phases exactly twelve months later, giving paired year-on-year observations for two of the four phases.

Up to two additional rounds are triggered opportunistically during regional haze episodes.

At each round, 36 fixed points are sampled: 4 buildings x 4 orientations x paired colonised and clean surfaces, giving 32 wall points, plus 4 roof points. Three replicate swabs per point are composited, giving 36 samples per round and 216 composited samples across the six rounds.

Sampling closes in July 2028 so that the remaining molecular work, analysis, both manuscripts and grant closure complete within the fixed 24-month term ending 28 February 2029.